URS

Newmark/Muscoy Conference Call Notes
18 May 2004 (2:00-3:00 P.M.)

Team Conference Call Members Present for Call:

Dwayne Deutscher/URS
Dennis Bane/URS

Matt Dwyer/URS

Adam Harvey/URS
Connie Biedel/lURS

Kim Hoang/EPA
Jackie Lane/EPA

Stacey Aldstadt/SBMWD

Bill Bryden/SBMWD

Russell Smith/'SBMWD

Tom Perina/CH2M Hill Mark Eisen/SBMWD

Bob Kemmerle/E2 Terry Tonn/SBMWD

Lana Kennerly /SBMWD
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» Per Kim, Linda will submit a WAF for WA 69 at theaximum level expenditure at this
point where money is available, while working oe teiling issue.

= Dennis to provide Kim a bulleted list explanatidrbadget for WA 116.
| General:
Well Construction Activity

= EXxisting construction going well. Well 111 is corefdd; moving to pump 110.
» Sampling is scheduled for 8 June.

= Mark to provide Dennis the process data on 109.

= Bill to send Dwayne all the backup competitive bifbrmation for GAC.

= Dwayne said the pipe-boring contractor, GoldeneStathaving financial problems.
Dwayne looking at options and will keepriposted. URS to let Kim know schedule
impact.

= Bill will send SBMWD’s boring pre-qualification paage to Dwayne and will let URS
know the results of responses. SBMWD is expedbiritave a pre-qualified list of vendors by 1
June.

Plant Constructian

= (No discussion)

Community Issues

= (No discussion)

Next Conference Call:
Tuesday, 25 May; Call in #: 202-275-0170; Partinip@ode: 7860 (#).

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofie minutes contained herein will stand if natected within ten (10)
days of this writing.




